
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Awal, Mohammad 15-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 626 Date: 13-Aug-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 70

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site after the safety meeting at 7:15 AM. They had to work on the tower head
preparations & work on the tower release . They started at 7:20 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the oragami plates . Crews had to ream
the misaligned holes . Augie & Jonathon continued to work on South West oragami & corner plates . They
started at 7:20 AM. Crews were done at 8:00 AM.

Anthony , Casey , & Jacob had to work on the South East oragami plate & corner . Crews had to work
the misaligned holes , remove the plates & set them on the platform at 150 meters . They were done at
8:00 AM.

After that , Anthony & Jonathon had to work on the W line rigging materials to the site . Casey , Jacob ,
& Jonathon had to work on the erection . Nick flew the tower head splice plates for the North West tower
head at 8:00 AM. Crews had to adjust the plate & install temporary bolts . They were done at 8:20 AM.
They started on the North East plates at 8:30 AM. Crews were done at 8:50 AM.

In addition to that , crews had to fly & set the South West oragami & corner plates & install temporary
bolts. Crews were done at 12:00 PM.

In the afternoon , crews had to work on the North East oragami & corner plates . They started at 12:40
PM. They were done at 3:35 PM. They started on the North West oragami plate & corner at 3;45 PM.
Crews were done at 4:50 PM. They left at 5:00 PM. .

Matt , Lonny , Mathew , & Rene came to the site at 12:40 PM. Crews had to work on the tower release
. They had to release the tower from 518 mm. to 482 mm. Crews started to release the tower at 1:30 PM.
They were done at 1:50 PM. ABF surveyors had to survey the tower . The result came too low . Crews had
to go for a 2nd stroke . They started at 2:00 PM.

At 2:05 PM. 2 jacks leaked oil . Crews had to stop & change the hydraulic jacks . They
resumed at 2:45 PM. at 2:50 PM 2 more jacks leaked oil . Crews had to stop & change the jacks .They
were done at 3:30 PM.

Gary , Ethan , Jose , & Stanley joined the crews to work on the tower release at 4:10 PM. Crews had to
release the pressure from the jacks & lock the rods . They were done at 4:50 PM. They left at 5:00 PM.
Rene left at 3:00 PM.

Matt had to survey the tower after the 1st release .

Bid Item: 053 T-HEA-BDP.05304-0120F4 Tower Head Bolt Diaphram

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 626 Date: 13-Aug-2012 Monday

JNM STANLEY DALIEIronworker 0.00 1.00 0.00 1.00

JNM JOSE ALFAROIronworker 0.00 1.00 0.00 1.00

GEN GARY ANDERSONIronworker 0.00 1.00 0.00 1.00

APP ETHAN KENTIronworker 0.00 1.00 0.00 1.00

JNM RENE ESQUIVELIronworker 3.00 2.00 0.00 5.00

JNM MATTHEW COCHRANIronworker 3.00 2.00 0.00 5.00

FOR MATTHEW HOLTIronworker 3.00 2.00 0.00 5.00

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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